SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:59 AM
Client Name: CalTrans

&ftrans

Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 264 Const Calendar Day: 870 Date: 26-Jan-2012  Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 63
Precipitation None Condition PARTLY CLOUDY
Working Day If no, explain:
Di ary: Dispute
Work description. =

90

North

ABF Crews activities at Pier W2:

1. PWS HAULING, FORMING AND INSTALLATING:

*INSTALING PWS #9 (7:00A.M.-12:00A.M.): The ABF crews completed installation of the PWS
#9 at both the North and South Deviation saddles which they started initially on January 25 in
the afternoon. The PWS is about 20mm off to the left with respect to the Jacking Saddle center-
line.

*HAULING PWS # 10 COMPLETED (Early morning -2:13P.M.): The hauling of the PWS #10
was pulled up to the South East end at 2:13P.M. The pulling completed at many time intervals.

*FLOATING PWS # 10: The Floating Arm connected to the strand at the North Deviation Saddle
at 2:25P.M.and the South Deviation saddle at 2:38. The ABF crews floated the PWS # 10 at
2:50P.M.at all the Saddles after rotating either all the vertical rollers or supports by 90 degree
and pulling the strand by the Floating Arm. The PWS #10 was adjusted at the Jacking Saddle
in order the match the PWS center line with the Jacking Saddle center line at 2:13P.M.
*REMOVIMG PWS # 10 TWIST : Twist is removed from the Jacking Saddle toward the East
end of the Deviation Saddles, the PWS had 180 degree twists from the Jacking Saddle toward
the East end of the North Deviation Saddle and 120 degree to the East end of the South
Deviation Saddle. The North side twist was removed completely; however on the South only

degree was removed which caused some difficulty in forming the strand at the East end of the
South Deviation Saddle.

*FORMING PWS #10 (3:00 P.M.-4:00 P.M.): The forming of PWS # 10 was completed in the
following order: a) Forming at the Jacking Saddle (3:00P.M.-3:30P.M.), b) Forming at the

Deviation Saddle (3:00P.M.-3:43P.M.), ¢) Forming at the South Deviation Saddle (3:00P.M.-
4:00P.M.), about the last two feet remained to be done during installation.

*INSTALING PWS #10 (4:35P.M.-7:00P.M.): The ABF crews completed installation of PWS #10
at the jacking Saddle (4:00P.M.-4:45P.M.). The ABF crews continued installation of the PWS
#10 at both the North and South Deviation saddles, at the North Deviation Saddle 12 feet,
South Deviation Saddle 3 feet remained to done on the next day.

2. CABLE ADJUSTEMS: The ABF crews have set up a hydraulic PWS pulling system at the lower end of
the both North and South Deviation Saddles and pulley and Come Along set up at the upper ends for the
strands adjustment.

*PWS # 9 (Adjusted in the morning): The ABF crews adjusted this strand with +13mm slack at
the North and +8mm slack at the South of the Jacking Saddle, with average slack of +11mm
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with respect to the reference. ABF make the PWS adjustment before completed installation at
the Deviation Saddles, there is less friction force between the PWS and the saddle surface or
underneath strand. In cases when the strand does not move the combination of the hydraulic
PWS pulling system at the lower end of the Deviation Saddle and the Come Along set up at
the upper end of the Deviation Saddle is used.

*PWS # 10(5:00P.M-7:00P.M.) The ABF crews set up the Hydraulic pulling system at the lower
end of the Deviation saddles and stated pulling the strand between the Deviation Saddles
and consequently pushing the strand through the deviation saddle during installing process,
the PWS slack was not removed at the lower end of the South Deviation Saddle, The ABF
crews are planning to set up the Pulley and come Along set up at the top of the Deviation
Saddle tomorrow to pull the strand.

3. ABF crews set up two powerful lights at the provide adequate light at the position of the strand
adjustment (Lower end of the Deviation Saddles)

NOTE: ABF Engineers, Mr. K. Baltzer (Occasionally), Mr. L. Gatsos, Mr. A. Singh and the ABF
superintendent Mr. S. Smith were present.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash
-Ryan Evanchick
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen

-Paul Mata

-Pablo Ramirez
-Rick Sparks
-Paul Fambrini
-Ron Knarr

-Jose Avila
-Froylan Ruiz

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Iranmanesh, Abbas

Diary #: 264

Date: 26-Jan-2012

Thursday

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid ltem: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid ltem: 067 C-PWS-006.067 Install & Adjust PWS 6-10
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP LONNY CANDELARIA 8.00 4.00 0.00 12.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 4.00 0.00 12.00 D
Ironworker JNM JOSEPH STONE 8.00 4.00 0.00 12.00 D
Ironworker APP RYAN NASH 8.00 4.00 0.00 12.00 D
Ironworker APP RYAN EVANCHIK 8.00 4.00 0.00 12.00 D
Ironworker APP JONATHAN CANITES 8.00 4.00 0.00 12.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 4.00 0.00 12.00 D
Ironworker APP Tony Miranda 8.00 4.00 0.00 12.00 D
Ironworker JNM MICHAEL DRAPER 8.00 4.00 0.00 12.00 D
Ironworker FOR JERRY KUBALA 8.00 4.00 0.00 12.00 D
Ironworker APP JONATHON BISKNER 8.00 4.00 0.00 12.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 2.00 0.00 0.00 2.00 D
Ironworker FOR MATTHEW HOLT 8.00 4.00 0.00 12.00 D
Ironworker APP PABLO RAMIREZ 8.00 4.00 0.00 12.00 D
ANDY ZHEN 8.00 4.00 0.00 12.00 D
PAUL MATA 8.00 4.00 0.00 12.00 D
RON KNARR 8.00 3.00 0.00 11.00 D
Ironworker FOR ERIC SPARKS 1.00 1.00 0.00 2.00 D
Ironworker APP PAUL FAMBRINI 1.00 1.00 0.00 2.00 D
Semi-Skilled Laborer FOR JOSE AVILA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL PORTILLO 8.00 4.00 0.00 12.00 D
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